

Project Overview and Business Case

Project: Employee Leave Management System

Version: 1.0

Author: Muhammad Hamza

Date: April 2026

Status: Draft

1. Executive Summary

TechCorp currently manages employee leave requests through a manual, email-based process. This results in approval delays of 2–3 days, no centralised audit trail, and recurring payroll errors caused by inconsistent record-keeping. This project proposes the implementation of a digital leave management system to automate the end-to-end leave request and approval process.

2. Business Problem

The current leave management process has three critical failures:

Speed: Employees submit leave requests via email. Managers respond manually, often after 2–3 days. Employees cannot confirm plans or book travel until approval is received, impacting productivity and morale.

Accuracy: HR maintains leave records in a shared spreadsheet. This spreadsheet has no version control, no access audit, and is manually updated — creating a high risk of data loss, accidental edits, and payroll calculation errors.

Visibility: There is no real-time view of team leave across the organisation. Managers cannot easily see who is off when, leading to understaffing situations that could have been prevented.

3. Business Objectives

Ref	Objective	Success Measure
OBJ-01	Reduce leave approval time	From 2–3 days to same day (under 8 hours)
OBJ-02	Eliminate manual HR record-keeping	Zero spreadsheet-based leave records at go-live
OBJ-03	Provide real-time leave visibility	Managers can view team leave calendar at any time
OBJ-04	Create auditable leave trail	100% of requests stored with full approval history

4. Scope

In scope

- Digital leave request submission by employees
- Automated manager notification and approval workflow
- Leave balance tracking and validation
- HR reporting — monthly leave reports by department
- Employee self-service leave balance view

Out of scope (version 1)

- Payroll system integration (scheduled for version 2)
 - Mobile application (web browser only for version 1)
 - Integration with third-party calendar tools
-

5. Assumptions

- All employees have access to a company email address and web browser
 - Line managers are responsible for leave approval within their direct team
 - HR will define leave entitlement rules before system build begins
 - Existing leave balances will be manually migrated to the new system at go-live
-

6. Constraints

- Budget: system must be delivered within approved project budget of \$X

- Timeline: system must be live before the financial year end
- Technology: solution must integrate with the existing Active Directory for user authentication

7. Risks

Risk	Likelihood	Impact	Mitigation
Stakeholder resistance from HR (loss of manual control)	Medium	High	Involve HR lead as co-owner of requirements
Data migration errors from spreadsheet to new system	Medium	High	Pilot migration with one department before full rollout
Manager adoption — reverting to email approvals	Low	Medium	Training sessions + remove email as fallback option

8. Stakeholders (summary)

Full stakeholder register is documented in D2. Key stakeholders include:

- **Project Sponsor:** Head of HR
- **Primary Users:** All employees, line managers
- **Supporting:** IT department, payroll team
- **Regulatory:** Compliance officer (data privacy)