

Stakeholder Register

Project: Employee Leave Management System

Version: 1.0

Author: Muhammad Hamza

Date: April 2026

Stakeholder Register

ID	Stakeholder	Role	Interest	Power	Attitude	Grid Position	Engagement Strategy
ST-01	Head of HR	Project sponsor, budget owner	Project delivers on time and within budget. Reduces HR admin burden.	High	Supportive	Manage closely	Bi-weekly status report. Escalation point for major decisions. Sign-off authority.
ST-02	Line managers	Approve leave requests, manage team cover	Fast, simple approval process. Visibility of team availability.	High	Neutral	Manage closely	Weekly updates during build. Involved in UAT. Define approval rules in workshops.
ST-03	Employees	Submit leave requests	Simple, fast submission. Clear visibility of own leave balance.	Low	Supportive	Keep informed	Informed at key milestones. Involved in UAT. Training before go-live.
ST-04	HR administrators	Maintain records, run reports, manage policy	System reduces manual work. Reporting is easy and accurate.	Medium	Resistant	Keep satisfied	Involve early in requirements. Made co-owners of reporting requirements.

ID	Stakeholder	Role	Interest	Power	Attitude	Grid Position	Engagement Strategy
							Address job security concerns directly.
ST-05	IT department	Build and maintain the system	Clear, complete technical requirements. Realistic timeline.	High	Neutral	Manage closely	Daily standups during build. Functional spec delivered before sprint start. Single point of contact for technical queries.
ST-06	Payroll team	Use leave data for payroll calculations	Accurate, timely leave data. Reduced manual reconciliation.	Medium	Supportive	Keep informed	Consulted on data requirements. Informed of go-live date. Payroll integration scoped for version 2.
ST-07	Compliance officer	Ensure data privacy compliance	System handles employee data in line with privacy regulations.	Medium	Neutral	Keep satisfied	Consulted on data storage and access requirements. Sign-off on privacy impact assessment.
ST-08	Project manager	Oversee delivery	Requirements delivered on time. Scope is stable and managed.	High	Supportive	Manage closely	Weekly project meetings. Change requests reviewed together. Risk register maintained jointly.

Power / Interest Grid Summary

HIGH POWER

ST-04 HR admin Keep satisfied	ST-01 Head of HR ST-02 Line managers ST-05 IT dept ST-08 Project manager	MANAGE CLOSELY
Monitor	ST-03 Employees ST-06 Payroll ST-07 Compliance	KEEP INFORMED

LOW POWER

LOW INTEREST

HIGH INTEREST

Communication Plan

Stakeholder	What they need	Frequency	Format	Owner
ST-01 Head of HR	Budget status, major risks, decisions needed	Bi-weekly	1-page status report + 30 min meeting	BSA
ST-02 Line managers	Requirements progress, UAT schedule, go-live date	Weekly during build	Email update + workshop sessions	BSA
ST-03 Employees	What is changing, when, how to use the new system	At milestones + go-live	Email announcement + training session	HR lead
ST-04 HR administrators	Requirements decisions, reporting design, go-live prep	Weekly	Workshop + email confirmation	BSA
ST-05 IT department	Functional spec, user stories, priorities, blockers	Daily during build	Jira tickets + standup	BSA
ST-06 Payroll team	Data format, go-live date, version 2 roadmap	Monthly	Email update	BSA
ST-07 Compliance officer	Data privacy assessment, access control design	At key milestones	Document review session	BSA
ST-08 Project manager	Scope status, risks, change requests	Weekly	Project meeting + risk log	BSA + PM